

| Nr. | Event | Duration | Start | End | Mai '03 | Jun '03 | Jul '03 | Aug '03 | Sep '03 | Okt '03 | Nov '03 | Dez '03 |
|-----|-------------------------------|------------------|-------------------|-------------------|---------|---------|---------|---------|---------|---------|---------|---------|
| | | | | | Mai | Jun | Jul | Aug | Sep | Okt | Nov | Dez |
| 1 | Kick off meeting SSC | 1 Tag | 01.05.2003 | 01.05.2003 | | | | | | | | |
| 2 | Discussion & approval @ AGM | 1 Tag | 02.06.2003 | 02.06.2003 | | | | | | | | |
| 3 | Standards Survey | 225 Tage | 03.06.2003 | 12.04.2004 | | | | | | | | |
| 4 | Develop questionnaire | 115 Tage | 03.06.2003 | 10.11.2003 | | | | | | | | |
| 5 | conduct online survey | 59 Tage | 11.11.2003 | 30.01.2004 | | | | | | | | |
| 6 | prepare report | 16 Tage | 02.02.2004 | 23.02.2004 | | | | | | | | |
| 7 | discuss report(s) | 15 Tage | 24.02.2004 | 15.03.2004 | | | | | | | | |
| 8 | publish report(s) | 1 Monat | 16.03.2004 | 12.04.2004 | | | | | | | | |
| 9 | NewsML 2 development | 299 Tage? | 26.01.2004 | 17.03.2005 | | | | | | | | |
| 10 | Requirements stage | 89 Tage? | 26.01.2004 | 27.05.2004 | | | | | | | | |
| 11 | collecting requirements | 13 Tage | 26.01.2004 | 11.02.2004 | | | | | | | | |
| 12 | requirements paper v1 | 8 Tage? | 12.02.2004 | 23.02.2004 | | | | | | | | |
| 13 | discussion of requirements v1 | 3 Wochen | 24.02.2004 | 15.03.2004 | | | | | | | | |
| 14 | requirements paper v2 | 34 Tage | 16.03.2004 | 30.04.2004 | | | | | | | | |
| 15 | discussion of requirements v2 | 18 Tage | 03.05.2004 | 26.05.2004 | | | | | | | | |
| 16 | approving requirements paper | 1 Tag | 27.05.2004 | 27.05.2004 | | | | | | | | |
| 17 | Draft stage | 19 Wochen | 28.05.2004 | 07.10.2004 | | | | | | | | |
| 18 | Final version 2 development | 20 Wochen | 08.10.2004 | 24.02.2005 | | | | | | | | |
| 19 | Approval stage | 3 Wochen | 25.02.2005 | 17.03.2005 | | | | | | | | |
| 20 | NITF Update | 160 Tage | 08.10.2004 | 19.05.2005 | | | | | | | | |
| 21 | Requirement stage | 17 Wochen | 08.10.2004 | 03.02.2005 | | | | | | | | |
| 22 | Development stage | 12 Wochen | 04.02.2005 | 28.04.2005 | | | | | | | | |
| 23 | Approval stage | 3 Wochen | 29.04.2005 | 19.05.2005 | | | | | | | | |
| 24 | SportsML Update | 160 Tage | 08.10.2004 | 19.05.2005 | | | | | | | | |
| 25 | Requirement stage | 17 Wochen | 08.10.2004 | 03.02.2005 | | | | | | | | |
| 26 | Development stage | 12 Wochen | 04.02.2005 | 28.04.2005 | | | | | | | | |
| 27 | Approval stage | 3 Wochen | 29.04.2005 | 19.05.2005 | | | | | | | | |
| 28 | Other stds update | 160 Tage | 08.10.2004 | 19.05.2005 | | | | | | | | |
| 29 | Requirement stage | 17 Wochen | 08.10.2004 | 03.02.2005 | | | | | | | | |
| 30 | Development stage | 12 Wochen | 04.02.2005 | 28.04.2005 | | | | | | | | |
| 31 | Approval stage | 3 Wochen | 29.04.2005 | 19.05.2005 | | | | | | | | |

