

Nr.	Event	Duration	Start	End	Precursor	12.04	01.05	02.05	03.05	04.05	05.05	06.05	07.05	08.05	09.05	10.05	11.05	12.05	01.06	02.06	03.06	04.06	05.06	06.06	07.06
						-1	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1	NAR-Discussion	135 t	03.01.2005	08.07.2005																					
2	NSTR-discuss + model doc	95 t	03.01.2005	13.05.2005																					
3	NSTR model doc approval phase	18 t	16.05.2005	08.06.2005	2																				
4	NMAN-discuss + model doc	95 t	03.01.2005	13.05.2005																					
5	NMAN model doc approval phase	18 t	16.05.2005	08.06.2005	4																				
6	NMDF-discuss + model doc	95 t	03.01.2005	13.05.2005																					
7	NMDF model doc approval phase	18 t	16.05.2005	08.06.2005	6																				
8	CoCo-discuss + model doc	95 t	03.01.2005	13.05.2005																					
9	CoCo model doc approval phase	18 t	16.05.2005	08.06.2005	8																				
10	CoCo individual comp discuss + spec	3 M	18.04.2005	08.07.2005																					
11	ArchImplGuidelines - discuss + delivery	95 t	03.01.2005	13.05.2005																					
12	NAR model (STA) approved	0 t	08.06.2005	08.06.2005	3;5;7;9;11																				
13	NAR-Implementation	100 t	09.06.2005	26.10.2005																					
14	NMDF model implementation	3 M	09.06.2005	31.08.2005	7;12																				
15	NMDF implementation approval	18 t	03.10.2005	26.10.2005	14																				
16	NAR structure impl discussion	1 M	09.06.2005	06.07.2005	3;5;11;12																				
17	NAR structure impl work	1 M	01.09.2005	28.09.2005	14;16																				
18	NAR implementation approval phase	18 t	03.10.2005	26.10.2005	17																				
19	NAR-Implementation completed	0 t	26.10.2005	26.10.2005	18																				
20	CoCo implementation	10 t	27.10.2005	09.11.2005																					
21	Labels comp spec	2 W	27.10.2005	09.11.2005	12;18;19																				
22	Description comp spec	2 W	27.10.2005	09.11.2005	18;12;19																				
23	Signature comp spec	2 W	27.10.2005	09.11.2005	18;12;19																				
24	Rights comp spec	2 W	27.10.2005	09.11.2005	18;12;19																				
25	etc comp spec	2 W	27.10.2005	09.11.2005	18;12;19																				
26	NewsML2-Discussion	120 t	09.06.2005	23.11.2005																					
27	Requirements doc	2 M	09.06.2005	03.08.2005	12																				
28	Model doc	1 M	13.10.2005	09.11.2005	27;20EE																				
29	Requ + model approval	10 t	10.11.2005	23.11.2005	27;28																				
30	NewsML2-Implementation	141 t	24.11.2005	08.06.2006																					
31	tech implementation	2 M	24.11.2005	18.01.2006	29;19																				
32	testing + doc	1 M	19.01.2006	15.02.2006	31																				
33	approval phase	18 t	21.02.2006	16.03.2006	32																				
34	STA approval	0 t	16.03.2006	16.03.2006	33																				
35	full doc + examples + tutorials	3 M	17.03.2006	08.06.2006	34																				
36	ROLL OUT	0 t	08.06.2006	08.06.2006	35																				
37	EventsML-Discussion	120 t	09.06.2005	23.11.2005																					
38	Requirements doc	2 M	09.06.2005	03.08.2005	12																				
39	Model doc	1 M	13.10.2005	09.11.2005	38;20EE																				
40	Requ + model approval	10 t	10.11.2005	23.11.2005	39;38																				
41	EventsML-Implementation	141 t	24.11.2005	08.06.2006																					
42	tech implementation	2 M	24.11.2005	18.01.2006	40;19																				
43	testing + doc	1 M	19.01.2006	15.02.2006	42																				
44	approval phase	18 t	21.02.2006	16.03.2006	43																				
45	STA approval	0 t	16.03.2006	16.03.2006	44																				
46	full doc + examples + tutorials	3 M	17.03.2006	08.06.2006	45																				
47	ROLL OUT	0 t	08.06.2006	08.06.2006	46																				