



Roadmap 2005 – Project overview / 2004-02

Document history				[Document URN: urn:iptc:workdoc:ssc:0402:1]
Revision	Issue Date	Pages	Author (revised by)	Remark
unrevised	2004-02-20	3	Michael Steidl	
Rev a.				

This is the cover page for a project table and Gantt diagram as of 2004-02-20

As this was produced with a German version of MS Project some explanatory information has to be provided:

Duration column: “Tag” = day

“Tage” = days

“Wochen” = weeks

Month names: most abbreviations are equal to the English one, except

“Mrz” = March

“Mai” = May

“Okt” = October

“Dez” = December

Find table and diagram on the next pages >>>

Nr.	Event	Duration	Start	End	Mai '03	Jun '03	Jul '03	Aug '03	Sep '03	Okt '03	Nov '03	Dez '03
					Mai	Jun	Jul	Aug	Sep	Okt	Nov	Dez
1	Kick off meeting SSC	1 Tag	01.05.2003	01.05.2003								
2	Discussion & approval @ AGM	1 Tag	02.06.2003	02.06.2003								
3	Standards Survey	225 Tage	03.06.2003	12.04.2004								
4	Develop questionnaire	115 Tage	03.06.2003	10.11.2003								
5	conduct online survey	59 Tage	11.11.2003	30.01.2004								
6	prepare report	16 Tage	02.02.2004	23.02.2004								
7	discuss report(s)	15 Tage	24.02.2004	15.03.2004								
8	publish report(s)	1 Monat	16.03.2004	12.04.2004								
9	NewsML 2 development	299 Tage?	26.01.2004	17.03.2005								
10	Requirements stage	89 Tage?	26.01.2004	27.05.2004								
11	collecting requirements	13 Tage	26.01.2004	11.02.2004								
12	requirements paper v1	8 Tage?	12.02.2004	23.02.2004								
13	discussion of requirements v1	3 Wochen	24.02.2004	15.03.2004								
14	requirements paper v2	34 Tage	16.03.2004	30.04.2004								
15	discussion of requirements v2	18 Tage	03.05.2004	26.05.2004								
16	approving requirements paper	1 Tag	27.05.2004	27.05.2004								
17	Draft stage	19 Wochen	28.05.2004	07.10.2004								
18	Final version 2 development	20 Wochen	08.10.2004	24.02.2005								
19	Approval stage	3 Wochen	25.02.2005	17.03.2005								
20	NITF Update	160 Tage	08.10.2004	19.05.2005								
21	Requirement stage	17 Wochen	08.10.2004	03.02.2005								
22	Development stage	12 Wochen	04.02.2005	28.04.2005								
23	Approval stage	3 Wochen	29.04.2005	19.05.2005								
24	SportsML Update	160 Tage	08.10.2004	19.05.2005								
25	Requirement stage	17 Wochen	08.10.2004	03.02.2005								
26	Development stage	12 Wochen	04.02.2005	28.04.2005								
27	Approval stage	3 Wochen	29.04.2005	19.05.2005								
28	Other stds update	160 Tage	08.10.2004	19.05.2005								
29	Requirement stage	17 Wochen	08.10.2004	03.02.2005								
30	Development stage	12 Wochen	04.02.2005	28.04.2005								
31	Approval stage	3 Wochen	29.04.2005	19.05.2005								

