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1.0 Introduction and Overview

The meeting started on schedule at 16.30 with Noel O’Connor (DCU) presenting the welcome address, approval of agenda. 
The WP6 of K-Space targets the integration of various tools that are developed in other technical WPs. This work package consists of two tasks both of which run the entire duration of the project. The tasks are listed below.
· WP6.1 Distributed research environment design and implementation

· WP6.2 Research resource sharing

K-Space is a Network of Excellence in which the partners will not focus on building a single system addressing a specific user requirement with inputs from all partners. This research will focus on collaborative fundamental research. The significance is that the collaborations will drive the specification of the K-Space framework. The other technical work packages should be planned by answering the following questions.
· The system to be built is for what purpose and using which tools

· Where ‘systems’ means the common software platform used to run experiments.

The important point mentioned was that the collaborations cannot wait for the specification of a means to integrate tools.

The general work plan proposed by DCU after the group’s discussion initiated by Ebroul Izquierdo (QMUL) on the consolidated work plan for the development of integrated tools with each WP is presented as actions points below.
DCU: discuss the integrated nature of this WP, and that it will require and is limited by the direct input from WP3-5.
Action Point 1 (DCU): to specify the information required to describe the tools and resources to be used in the technical WPs. Use this specification to create a template which will be circulated to the WP leaders during M1. Date: 2006-01-31
Action Point 2 (JRS, CERTH, KU, ALL): workpackage leaders to gather information required to complete the templates from their collaborating partners during M2. Date: 2006-02-12
Action Point 3 (JRS, CERTH, KU): workpackage leaders to return the tools and resources template to DCU by M2. Date: 2006-02-12
Action Point 4 (DCU): to consolidate the work plan for the development of tools to be used for integration and collaboration between WP3-5, M2. Date: 2006-02-28
Action Point 5 (DCU): to present a report on the work plan from AP4 at the next meeting. Date: 2006-03-20

Action Point 6 (DCU): to consolidate the initial specification for the research repository by M4. Date: 2006-04-30
Action Point 7 (DCU): to prepare a repository for common tools available by M6. Date: 2006-06-30
To conclude the meeting Ebroul announced the venue and date of the next meeting as Amsterdam and 27th – 29th of March.
2.0 Summary of Action Points
	Action
	Partner Responsible
	Description
	Date
	Status

	1
	DCU
	To specify the information required to describe the tools and resources to be used in the technical WPs
	2006-01-31
	

	2
	JRS,CERTH, KU and ALL
	To gather information required to complete the templates from their collaborating partners during M2
	2006-02-12
	

	3
	JRS, CERTH and KU
	Return the tools and resources template to DCU
	2006-02-12
	

	4
	DCU
	To consolidate the work plan for the development of tools
	2006-02-28
	

	5
	DCU
	Present a report on the work plan from AP4 at the next meeting
	2006-03-20
	

	6
	DCU
	Initial review of partners on research repositories
	2006-04-30
	

	7
	DCU
	Repository for common tools
	2006-06-30
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