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Minutes

Introduction, agenda approval. This WP will conduct internal and external project assessment based on effectiveness studies and peer-reviews.

Review of status of action points. Expected outcome: finalization of objective tree. How to organize objectives and sub objectives was discussed. Good example is SCHEMA document for evaluation of project. It goes from work package to work package, this may be the way to organize objective tree evaluation guideline. Good thing would be to get the list of objectives and sub objectives compiled for K-Space. Then, to get list of sub objectives with indicators. 

Craig pointed that we need more indicators. Indicators should bee assessed by year. We need to show progress of on integration. We should also include some examples.

AP.2.8.1 (EUR): To send objective tree to partners before end of March.

AP.2.8.2 (All): All partners will specify objective indictors for objective tree.

AP.2.8.3 (EUR): Report objective tree will be done.

AP.2.8.4 (EUR, QMUL): D8.1 report will be produced.
Summary of Action Points:
	Action
	Partner Responsible
	Description
	Date
	Status

	AP.2.8.1
	EUR
	To send objective tree to partners 
	2006-03-31
	done

	AP.2.8.2
	ALL
	Each partner will specify indictors
	2006-04-30
	

	AP.2.8.3
	EUR
	Report on objective tree will be done
	2006-06-30
	

	AP.2.8.4
	EUR, QMUL
	D8.1 report will be produced
	2006-06-30
	














PAGE  
1

