

Nr.	Event	Duration	Start	End	Precursor	11.04	12.04	01.05	02.05	03.05	04.05	05.05	06.05	07.05	08.05	09.05	10.05	11.05	12.05	01.06	02.06	03.06	04.06	05.06	06.06	07.06	08.06
						-2	-1	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
1	NAR-Discussion	160 t	27.12.2004	05.08.2005																							
2	NSTR-discuss + model doc	95 t	03.01.2005	13.05.2005																							
3	NSTR model doc approval phase	18 t	16.05.2005	08.06.2005	2																						
4	NMAN-discuss + model doc	130 t	03.01.2005	01.07.2005																							
5	NMAN model doc approval phase	18 t	04.07.2005	27.07.2005	4																						
6	NMDF-discuss + model doc	95 t	03.01.2005	13.05.2005																							
7	NMDF model doc approval phase	18 t	16.05.2005	08.06.2005	6																						
8	CoCo-discuss + model doc	95 t	03.01.2005	13.05.2005	11EE																						
9	CoCo model doc approval phase	18 t	16.05.2005	08.06.2005	8																						
10	CoCo individual comp discuss + spec	4 M	18.04.2005	05.08.2005																							
11	ArchImplGuidelines - discuss + delivery	95 t	27.12.2004	06.05.2005																							
12	NAR model (STA) approved	0 t	08.06.2005	08.06.2005	3;7;9;11																						
13	NAR-Implementation	100 t	09.06.2005	26.10.2005																							
14	NMDF documents clean up	3 W	09.06.2005	29.06.2005	7;12																						
15	NMDF: assess options, implem. one + tech docs	2 M	30.06.2005	24.08.2005	14																						
16	NAR structure impl discussion (1)	2 W	14.07.2005	27.07.2005	3;11;12;5EE																						
17	NAR structure impl discussion (2)	1 M	28.07.2005	24.08.2005	16																						
18	NAR structure impl work + tech docs	5 W	25.08.2005	28.09.2005	17;15																						
19	NAR implementation approval phase	18 t	03.10.2005	26.10.2005	18;15																						
20	NAR-Implementation approved	0 t	26.10.2005	26.10.2005	19																						
21	CoCo implementation	10 t	27.10.2005	09.11.2005																							
22	Labels comp tech spec	2 W	27.10.2005	09.11.2005	12;19;20																						
23	Description comp tech spec	2 W	27.10.2005	09.11.2005	19;12;20																						
24	Signature comp tech spec	2 W	27.10.2005	09.11.2005	19;12;20																						
25	Rights comp tech spec	2 W	27.10.2005	09.11.2005	19;12;20																						
26	etc comp tech spec	2 W	27.10.2005	09.11.2005	19;12;20																						
27	NewsML2-Discussion	120 t	09.06.2005	23.11.2005																							
28	Update of Requirements doc	2 M	09.06.2005	03.08.2005	12																						
29	Model doc	3 M	18.08.2005	09.11.2005	28;21EE																						
30	Requ + model approval	10 t	10.11.2005	23.11.2005	28;29																						
31	NewsML2-Implementation	141 t	24.11.2005	08.06.2006																							
32	tech implementation	2 M	24.11.2005	18.01.2006	30;20																						
33	testing + tech doc	1 M	19.01.2006	15.02.2006	32																						
34	approval phase	18 t	21.02.2006	16.03.2006	33																						
35	STA approval	0 t	16.03.2006	16.03.2006	34																						
36	full doc + examples + tutorials	3 M	17.03.2006	08.06.2006	35																						
37	Ready for ROLL OUT	0 t	08.06.2006	08.06.2006	36																						
38	EventsML-Discussion	120 t	09.06.2005	23.11.2005																							
39	Update of Requirements doc	2 M	09.06.2005	03.08.2005	12																						
40	Model doc	3 M	18.08.2005	09.11.2005	39;21EE																						
41	Requ + model approval	10 t	10.11.2005	23.11.2005	40;39																						
42	EventsML-Implementation	141 t	24.11.2005	08.06.2006																							
43	tech implementation	2 M	24.11.2005	18.01.2006	41;20																						
44	testing + doc	1 M	19.01.2006	15.02.2006	43																						
45	approval phase	18 t	21.02.2006	16.03.2006	44																						
46	STA approval	0 t	16.03.2006	16.03.2006	45																						
47	full doc + examples + tutorials	3 M	17.03.2006	08.06.2006	46																						
48	Ready for ROLL OUT	0 t	08.06.2006	08.06.2006	47																						
49	SportsML (to be discussed)	120 t	09.06.2005	23.11.2005																							
50	NAR compliant version: spec + impl	6 M	09.06.2005	23.11.2005	12																						
51	AGM 2006	0 t	05.07.2006	05.07.2006																							