



Roadmap 2005 status: as of 30 September 2005

Document history				[Document URN: urn:iptc:workdoc:sta:0508:1]
Revision	Issue Date	Pages	Author (revised by)	Remark
1	2005-10-03		Michael Steidl & Henrik Stadler	

Table of Contents

1	Introduction.....	1
2	News Architecture Working Party.....	2
2.1	News Structure (NSTR).....	2
2.2	News Metadata Framework (NMDF).....	2
2.3	News Management (NMAN).....	2
2.4	Common Components (CoCo).....	2
2.4.1	Datatype Common Components.....	2
2.4.2	Administrative Metadata Common Component.....	2
2.4.3	Descriptive Metadata Common Component.....	3
2.4.4	Person Common Component.....	3
2.4.5	Organisation Common Component.....	3
2.4.6	Location Common Component.....	3
2.4.7	Label Common Component.....	3
2.4.8	Signature Common Component.....	3
2.4.9	Link Common Component.....	3
2.4.10	Rights Common Component.....	3
3	News Content Working Party.....	4
3.1	EventsML 1.....	4
3.2	NewsML 2.....	4
3.3	SportsML (2 ?).....	4
4	Empty template.....	4

Appendix = Roadmap project over a timeline (Gantt diagram)

1 Introduction

This document provides a detailed overview of main sub-project of the “Roadmap 2005” project. It shows the progress made so far in a formalised table, adding the “next milestone(s)” the sub-project is aiming at.

This document will be updated at least for each IPTC meeting.

Key to the table:

- the table shows only documents circulated for internal or public review
- a cell of the table shows the version of a document and the month of its creation
- the background colour of the cell indicates the approval state:

-	light yellow = under discussion, no agreement or approval by nobody
-	light blue = agreement on the level on the developer group
-	light green = approved by the Working Party
-	bright green = approved by the Standards Committee
-	red = approval rejected by the Standards Committee

- a milestone is: description of the intended achievement plus a date (month is sufficient)



2 News Architecture Working Party

All documents of this Working Party are available at

<http://groups.yahoo.com/group/iptc-news-architecture-dev/files/>

except discussion documents of the Common Components Working Group which are available at:

<http://groups.yahoo.com/group/iptc-common-components-dev/files/CoCo4Discussion/>

2.1 News Structure (NSTR)

First outline	Requirements	Tech Spec Model	Implementation	Documentation	Tests	Final Approval
--	--	V16: 2005-09	Guidelines: 2005-03	--	--	--
			XS v3: 2005-10			

Next milestone(s):

- Integration of CoCo implementation: 2006-02
- Integration of NMDF syntax implementation: 2006-04

2.2 News Metadata Framework (NMDF)

First outline	Requirements	Tech Spec	Implementation	Documentation	Tests	Final Approval
2004	V34: 2005-06	V7: 2005-09	--	--	--	--

Next milestone(s):

- Agreement and approval of Tech Specs: 2005
- Implementation of the NMDF structures syntax: 2006-01

2.3 News Management (NMAN)

First outline	Requirements	Tech Spec	Implementation	Documentation	Tests	Final Approval
Pres 2005-06		V4: 2005-09				

Next milestone(s):

- Agreement on how to create a Technical Specification document for a Processing Model

Comments: (optional)

2.4 Common Components (CoCo)

First outline	Requirements	Tech Spec	Implementation	Documentation	Tests	Final Approval
	CoCo list doc V 2: 2005-09	Model doc V 11: 2005-10				

Next milestone(s):

- Working on specific components

2.4.1 Datatype Common Components

First outline	Requirements	Tech Spec	Implementation	Documentation	Tests	Final Approval
		in: LibSpec V 5: 2005-09				

Next milestone(s):

- Currently no further components required

2.4.2 Administrative Metadata Common Component

First outline	Requirements	Tech Spec	Implementation	Documentation	Tests	Final Approval
		in: LibSpec V 5: 2005-09				

Next milestone(s):

- To be approved by the WP



2.4.3 Descriptive Metadata Common Component

First outline	Requirements	Tech Spec	Implementation	Documentation	Tests	Final Approval
		in: LibSpec V 5: 2005-09				

Next milestone(s):

- To be approved by the WP

2.4.4 Person Common Component

First outline	Requirements	Tech Spec	Implementation	Documentation	Tests	Final Approval
	Discuss doc V1: 2005-05					

Next milestone(s):

- To be discussed and agreed on by the developers group

2.4.5 Organisation Common Component

First outline	Requirements	Tech Spec	Implementation	Documentation	Tests	Final Approval

Next milestone(s):

- To be discussed and agreed on by the developers group

2.4.6 Location Common Component

First outline	Requirements	Tech Spec	Implementation	Documentation	Tests	Final Approval
	Discuss doc: V1: 2005-05					

Next milestone(s):

- To be discussed and agreed on by the developers group

2.4.7 Label Common Component

First outline	Requirements	Tech Spec	Implementation	Documentation	Tests	Final Approval
	Discuss doc: V12: 2005-06					

Next milestone(s):

- To be discussed and agreed on by the developers group

2.4.8 Signature Common Component

First outline	Requirements	Tech Spec	Implementation	Documentation	Tests	Final Approval
	Discuss doc: V6: 2005-09					

Next milestone(s):

- To be discussed and agreed on by the developers group

2.4.9 Link Common Component

First outline	Requirements	Tech Spec	Implementation	Documentation	Tests	Final Approval
	Discuss doc: V 2: 2005-09					

Next milestone(s):

- To be discussed and agreed on by the developers group

2.4.10 Rights Common Component

First outline	Requirements	Tech Spec	Implementation	Documentation	Tests	Final Approval
	Discuss doc: V 1: 2005-07					

Next milestone(s):

- To be discussed and agreed on by the developers group



3 News Content Working Party

3.1 EventsML 1

First outline	Requirements	Tech Spec	Implementation	Documentation	Tests	Final Approval
	V 4: 2004-06					

Next milestone(s):

- Align the first outline of the structure with the News Architecture
- Discuss and agree on EventsML specific components

3.2 NewsML 2

First outline	Requirements	Tech Spec	Implementation	Documentation	Tests	Final Approval
	V 15: 2004-09					

Next milestone(s):

- Create some mockup examples for general news

3.3 SportsML (2 ?)

First outline	Requirements	Tech Spec	Implementation	Documentation	Tests	Final Approval
2005-10						

Next milestone(s):

- Create some mockup examples

4 Empty template

Project/WG name

First outline	Requirements	Tech Spec	Implementation	Documentation	Tests	Final Approval

Next milestone(s):

-

Comments: (optional)

5 Appendix

see next page →→→

Nr.	Event	Duration	Start	End	Precursor	11.04	12.04	01.05	02.05	03.05	04.05	05.05	06.05	07.05	08.05	09.05	10.05	11.05	12.05	01.06	02.06	03.06	04.06	05.06	06.06	07.06	08.06	09.06	10.06
						-2	-1	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22
1	NAR-Discussion	160 t	27.12.2004	05.08.2005																									
13	NAR-Implementation	158 t	09.06.2005	16.01.2006																									
14	NMDF documents clean up	3 W	09.06.2005	29.06.2005	7;12																								
15	NMDF: assess options, implem. one + tech docs	3 M	11.07.2005	30.09.2005	14																								
16	NMDF: XML Schema implem work	8 W	01.11.2005	26.12.2005	22																								
17	NMDF: XML Schema implem approval	3 W	27.12.2005	16.01.2006	16																								
18	NAR structure impl discussion (1)	2 W	20.06.2005	01.07.2005	3;11;12;4EE																								
19	NAR structure impl discussion (2)	2 W	04.07.2005	15.07.2005	18;5EE																								
20	NAR structure XML Sch impl work + tech docs	12 W	19.07.2005	10.10.2005	19																								
21	NAR struct XML Schema impl approval phase	12 t	11.10.2005	26.10.2005	20																								
22	Approval 1 of current specs/Autumn 2005 Mtg	0 t	26.10.2005	26.10.2005	21;15																								
23	Approval 2 of current specs (???)	0 t	16.01.2006	16.01.2006	17;22																								
24	CoCo implementation	173 t	09.06.2005	06.02.2006																									
25	Label structure comp tech spec	29,4 W	09.06.2005	30.12.2005	12																								
26	Admin & Descr CoCo tech spec	16,4 W	09.06.2005	30.09.2005	12																								
27	Signature comp tech spec	29,4 W	09.06.2005	30.12.2005	12																								
28	Rights comp tech spec	29,4 W	09.06.2005	30.12.2005	12																								
29	etc comp tech spec	29,4 W	09.06.2005	30.12.2005	12																								
30	Approval of CoCo library	3 W	17.01.2006	06.02.2006	25;26;27;28;2																								
31	NewsML2-Discussion	209 t	09.06.2005	29.03.2006																									
32	Update of Requirements doc	1 M	09.06.2005	06.07.2005	12																								
33	Model doc	1 M	10.01.2006	06.02.2006	32;24EE																								
34	Requ + model approval	18 t	07.02.2006	02.03.2006	32;33																								
35	STA approval	0 t	29.03.2006	29.03.2006	34																								
36	NewsML2-Implementation	130 t	29.03.2006	26.09.2006																									
37	tech implementation	1 M	29.03.2006	25.04.2006	23;35																								
38	testing + tech doc	1 M	26.04.2006	23.05.2006	37																								
39	approval phase	18 t	24.05.2006	16.06.2006	38																								
40	STA approval	0 t	05.07.2006	05.07.2006	39																								
41	full doc + examples + tutorials	12 W	05.07.2006	26.09.2006	40																								
42	Ready for ROLL OUT	0 t	26.09.2006	26.09.2006	41																								
43	EventsML-Discussion	209 t	09.06.2005	29.03.2006																									
44	Update of Requirements doc	1 M	09.06.2005	06.07.2005	12																								
45	Model doc	2 M	13.12.2005	06.02.2006	44;24EE																								
46	Requ + model approval	18 t	07.02.2006	02.03.2006	45;44																								
47	STA approval	0 t	29.03.2006	29.03.2006	46																								
48	EventsML-Implementation	130 t	29.03.2006	26.09.2006																									
49	tech implementation	6 W	29.03.2006	09.05.2006	22;47																								
50	testing + doc	1 M	10.05.2006	06.06.2006	49																								
51	approval phase	18 t	07.06.2006	30.06.2006	50																								
52	STA approval	0 t	05.07.2006	05.07.2006	51																								
53	full doc + examples + tutorials	12 W	05.07.2006	26.09.2006	52																								
54	Ready for ROLL OUT	0 t	26.09.2006	26.09.2006	53																								
55	SportsML (to be discussed)	120 t	09.06.2005	23.11.2005																									
56	NAR compliant version: spec + impl	6 M	09.06.2005	23.11.2005	12																								
57	AGM 2006	0 t	05.07.2006	05.07.2006																									